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ANNEX 1a – Awarded projects under the first call for proposals of the NER 300 funding programme 

RES 

Project  Status  Date of entry into 
operation 

Long stop date  Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

AT WINe 
Windpark 
Handalm 

As changed by 
notification of Member 
State dated 21.04.2015 

31.12.2018 30.12.2023 11,259,564 41.35745 

BE DRMc 
SLim 

As confirmed by letter of 
Member State received 
on 09.10.2012 

31.12.2015 30.12.2020 8,165,192 12.23697 

CY CSPe 
HeliosPower 

As changed by 
notification of Member 
State dated 30.04.2015 
and 25.06.2015 

31.12.2018 30.12.2023 46,621,458 The project will receive upfront 
funding as follows: 
 
13,986,437 EUR on 01.04.2017 
 
13,986,437 EUR on 01.04.2018 
 
This results in an adjusted funding 
rate of 43.10904 

DE BIOh 
Verbiostraw 

As confirmed by letter of 
Member State received 
on 17.10.2012 

03.01.2014 02.01.2019 22,272,049 59.14538 

Greg.Arrowsmith
Text Box
+27 months

Greg.Arrowsmith
Text Box
+24 months
[+50 months compared to original Award Decision (Dec 2012)]

Greg.Arrowsmith
Text Box
wants 60% upfront

Greg.Arrowsmith
Typewritten Text
OPERATING

Greg.Arrowsmith
Text Box
In boxes: Unless otherwise indicated, changes are with respect to the amended Award Decision for the first NER300 call of Jan 2014 (C(2014) 383 - http://ec.europa.eu/clima/funding/ner300-1/docs/c_2014_383_en.pdf). Reference is made to the original Award Decision of Dec 2012 (C(2012) 9432 - http://ec.europa.eu/clima/policies/lowcarbon/ner300/docs/c_2012_9432_en.pdf)
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Project  Status  Date of entry into 
operation 

Long stop date  Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

DE WINa 
Nordsee One 

As changed by 
notification of Member 
State dated 27.04.2015 

31.12.2017 30.12.2022 70,000,000 15.40253 

DE WINa 
Veja Mate  

As changed by 
notification of Member 
State dated 27.04.2015 

01.07.2017 30.06.2022 112,603,636 42.07065 

EL CSPc 
Minos 

As changed by 
notification of Member 
State dated 23.04.2015 

31.12.2018 30.12.2023 42,041,991 114.98665 

EL CSPe 
Maximus 

As changed by 
notification of Member 
State dated 23.04.2015 

31.12.2018 30.12.2023 44,550,000 99.82808 

FI BIOe Ajos 
BTL  

As confirmed by letter of 
Member State received 
on 24.10.2012 

31.12.2016 30.12.2021 88,486,580 17.38795 

FR BIOd 
UPM Stracel 
BTL 

As changed by 
notification of Member 
State dated 22.04.2015 

31.12.2018 30.12.2023 169,960,000 36.88385 

Greg.Arrowsmith
Text Box
name changed from 'Innogy'

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+18 months

Greg.Arrowsmith
Text Box
+24 months
[+36 months compared to original Award Decision (Dec 2012)]

Greg.Arrowsmith
Text Box
+24 months
[+43 months compared to original Award Decision (Dec 2012)]

Greg.Arrowsmith
Text Box
+36 months
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Project  Status  Date of entry into 
operation 

Long stop date  Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

FR WINd 
Vertimed  

As changed by 
notification of Member 
State dated 22.04.2015 

31.12.2018 30.12.2023 34,316,460 110.95417 

HU GEOb 
South 
Hungarian 
Enhanced 
Geothermal 
System (EGS) 
Demonstration

As changed by 
notification of Member 
State dated 22.05.2015 

31.12.2018 30.12.2023 39,295,008 The project will receive upfront 
funding as follows: 
 
16,000,000 EUR on 01.04.2014 
 
7,600,000 EUR on 01.04.2015 
 
This results in an adjusted funding 
rate of 56.50834 

IT BIOg 
BEST  

As confirmed by letter of 
Member State received 
on 15.10.2012 

01.06.2013 31.05.2018 28,430,147 26.79768 

NL BIOd 
Woodspirit  

As confirmed by letter of 
Member State received 
on 25.10.2012 

28.11.2016 27.11.2021 199,000,000 The project will receive upfront 
funding as follows:  
 
39,800,000 EUR on 01.02.2014 
 
39,800,000 EUR on 01.02.2015 
 
39,800,000 EUR on 01.01.2016  
 
This results in an adjusted funding 
rate of 16.72407 

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+36 months

Greg.Arrowsmith
Text Box
upfront funding had been approved in Jan 2014

Greg.Arrowsmith
Typewritten Text
OPERATING
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Project  Status  Date of entry into 
operation 

Long stop date  Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

PL BIOg CEG 
Plant 
Goswinowice 

As changed by 
notification of Member 
State dated 15.07.2013 

31.12.2016 30.12.2021 30,875,015 29.40478 

PT WINd 
Windfloat  

As changed by 
notification of Member 
State dated 18.05.2015  

31.12.2018 30.12.2023 29,990,526 The project will receive upfront 
funding as follows: 
 
8,997,158 EUR on 01.04.2016 
 
8,997,158 EUR on 01.04.2017 
 
This results in an adjusted funding 
rate of 43.88188 

SE BIOc 
Gobigas 
phase 2 

As changed by 
notification of Member 
State dated 06.05.2015 

31.12.2018 30.12.2023 58,797,168 20.36160 

SE WINf 
Windpark 
Blaiken 

As confirmed by letter of 
Member State received 
on 18.10.2012 

01.01.2015 31.12.2019 15,000,000 5.77701 

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+36 months

Greg.Arrowsmith
Text Box
wants 60% upfront

Greg.Arrowsmith
Typewritten Text
OPERATING

Greg.Arrowsmith
Text Box
[+30 months compared to original Award Decision (Dec 2012)]
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Project  Status  Date of entry into 
operation 

Long stop date  Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

UK OCNb 
Stroma Tidal 
Turbine Array 

As changed by 
notification of Member 
State dated 11.05.2015 

31.12.2017 30.12.2022 16,777,548 The project will receive upfront 
funding as follows: 
 
10,000,000 EUR on 01.04.2016 
 
This results in an adjusted funding 
rate of 107.680116 

UK OCNb 
Sound of Islay 

As changed by 
notification of Member 
State dated 11.05.2015 

31.12.2018 30.12.2023 20,650,000 The project will receive upfront 
funding as follows: 
 
6,195,000 EUR on 01.04.2017 
 
6,195,000 EUR on 01.04.2018 
 
This results in an adjusted funding 
rate of 74.29544 

Greg.Arrowsmith
Text Box
Name changed 'Kyle Rhea' => 'Stroma'

Greg.Arrowsmith
Text Box
+12 months
[+31 months compared to original Award Decision (Dec 2012)]

Greg.Arrowsmith
Text Box
upfront funding had been approved in Jan 2014

Greg.Arrowsmith
Text Box
Award had been reduced by 1.6 M€ in Jan 2014

Greg.Arrowsmith
Text Box
+26 months

Greg.Arrowsmith
Text Box
wants 60% upfront
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EN 

ANNEX 1b – Awarded projects under the second call for proposals of the NER 300 funding programme 

RES 

Project Status Date of entry 
into operation 

Long stop 
date 

Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

CY CSPc EOS 
GREEN ENERGY 

As changed by notification 
of Member State dated 
30.04.2015 and 25.06.2015 

30.06.2020 29.06.2025 60,185,628 The project will receive upfront funding 
as follows: 
 
18,055,688 EUR on 01.10.2018 
 
18,055,688 EUR on 01.10.2019 
 
This results in an adjusted funding rate of 
58.13752 

CY DRMa Green+ As changed by notification 
of Member State dated 
30.04.2015  

30.06.2020 29.06.2025 11,094,688 23.81307 

DK BIOg MET As confirmed by letter of 
Member State received on 
16.04.2014 

01.07.2017 30.06.2022 39,289,604 30.28234 

EE BIOa Fast 
pyrolysis 

As changed by notification 
of Member State dated 
29.04.2015 

30.11.2017 29.11.2022 6,893,162 10.80645 

Greg.Arrowsmith
Text Box
+30 months

Greg.Arrowsmith
Text Box
wants 60% upfront

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
In boxes: changes compared to Award Decision for second call of July 2014 - C(2014) 4493 - http://ec.europa.eu/clima/policies/lowcarbon/ner300/docs/c_2014_4493_annex_en.pdf
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Project Status Date of entry 
into operation 

Long stop 
date 

Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

EE BIOb TORR As confirmed by letter of 
Member State received on 
23.04.2014 

31.12.2016 30.12.2021 25,005,728 10.41905 

ES BIOh W2B As changed by notification 
of Member State dated 
22.04.2015 

30.06.2020 29.06.2025 29,201,818 47.24766 

ES WINd BALEA As changed by notification 
of Member State dated 
22.04.2015 

30.06.2020 29.06.2025 33,365,908 104.20659 

ES WINd FloCan5 As changed by notification 
of Member State dated 
22.04.2015 

30.06.2020 29.06.2025 34,000,000 90.66667 

FR GEOc 
GEOSTRAS 

As changed by notification 
of Member State dated 
22.04.2015 

30.06.2020 29.06.2025 16,839,180 21.36278 

FR OCNc NEMO As changed by notification 
of Member State dated 
22.04.2015 

30.06.2020 29.06.2025 72,131,333 260.78628 

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+54 months

Greg.Arrowsmith
Text Box
+33 months

Greg.Arrowsmith
Text Box
+26 months

Greg.Arrowsmith
Text Box
+24 months
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Project Status Date of entry 
into operation 

Long stop 
date 

Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

HR GEOc 
Geothermae 

As changed by notification 
of Member State dated 
20.04.2015 

31.01.2017 30.01.2022 14,740,181 The project will receive upfront funding 
as follows: 
 
8,844,109 EUR on 01.04.2015 
 
This results in an adjusted funding rate of 
30.48306 

IE OCNa 
WestWave 

As confirmed by letter of 
Member State received on 
16.04.2014 

30.06.2018 29.06.2023 23,286,333 535.53960 

IT CSPc Mazara 
Solar 

As confirmed by letter of 
Member State received on 
22.04.2014 

01.10.2016 30.09.2021 40,000,000 109.20257 

IT DRMa Puglia 
Active Network 

As confirmed by letter of 
Member State received on 
22.04.2014 

30.06.2018 29.06.2023 84,976,708 The project will receive upfront funding 
as follows: 
 
14,236,214 EUR on 01.04.2015 
 
14,236,214 EUR on 01.04.2016 
 
14,236,214 EUR on 01.04.2017 
 
This results in an adjusted funding rate of 
2.92354 

LV BIOa CHP 
Biomass pyrolysis 

As confirmed by letter of 
Member State received on 
16.04.2014 

18.04.2017 17.04.2022 3,901,230 6.24197 

Greg.Arrowsmith
Text Box
+12 months

Greg.Arrowsmith
Text Box
Requesting an extension

Greg.Arrowsmith
Typewritten Text
Announcement by K. Lichtenvort at Ocean
 Energy Europe conf, Dublin, 21/10/2015
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Project Status Date of entry 
into operation 

Long stop 
date 

Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/MWh) 

PT OCNa SWELL As changed by notification 
of Member State dated 
18.05.2015 

01.01.2020 31.12.2024 9,139,937 The project will receive upfront funding 
as follows: 
 
5,483,962 EUR on 01.04.2016 
 
This results in an adjusted funding rate of 
85.72140 

PT PVa Santa Luzia 
Solar Farm 

As changed by notification 
of Member State dated 
18.05.2015 

01.07.2019 30.06.2024 8,006,418 The project will receive upfront funding 
as follows: 
 
2,401,925 EUR on 01.04.2017 
 
2,401,925 EUR on 01.04.2018 
 
This results in an adjusted funding rate of 
21.05173 

SE BIOd Bio2G As confirmed by letter of 
Member State received on 
16.04.2014 

30.06.2018 29.06.2023 203,682,633 36.89903 

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
+24 months

Greg.Arrowsmith
Text Box
wants 60% upfront

Greg.Arrowsmith
Text Box
reduced award (35 k€)

Greg.Arrowsmith
Typewritten Text
First Call projects withdrawn to make way for a substitute project in the Second Call
SE BIOa Pyrogrot => SE BIOd Bio 2G
ES CSPc PTC50-Alvarado => [three projects in the Second Call]

Greg.Arrowsmith
Typewritten Text
First Call projects withdrawn then resubmitted to the Second Call
IE OCNa Westwave
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CCS 

Project  Status  Date of entry 
into operation 

Long Stop 
Date  

Maximum 
funding 
amount (EUR) 

Funding rate/adjusted funding rate 
(EUR/t CO2 stored) 

UK CCSoxy White 
Rose 

As confirmed by letter of 
Member State received on 
16.04.2014  

30.06.2018 29.06.2028 300,000,000 22.55597 

 




